

# ENGINEERING CHANGE NOTICE

## DART AEROSPACE LTD

Date: 20.06.16	Job No.: Aero2019	ADR Yes/No: N	ADR Date:	ECN #: 2020 574
Product No.: D350-1082		Created By: CP	Approved By: <i>CP</i>	
Product Name: Fixed Cabin Step		Checked By: <i>CP</i>		

### Reason for Change:

Release STC and related DART documents for DART version of Aerodesign step

### Documents Released:

STC SH08-38 Issue 6, ICA-D350-1082 Rev. 0, IIN-D350-1082 Rev. A, D5793 Rev. A, D5812 Rev. A, D5813 Rev. A, D5814 Rev. A, D5816 Rev. A, D5817 Rev. A, D5818 Rev. A, D5820 Rev. A, D5821 Rev. A, D5822 Rev. A

IF APPLICABLE:    NCR: \_\_\_\_\_    PAR: \_\_\_\_\_    CAR: \_\_\_\_\_    CIR: \_\_\_\_\_    URF: \_\_\_\_\_

PAPERWORK UPDATE ☒    PARTS MUST COMPLY ☒    PREVIOUS PARTS SATISFACTORY ☐

#	Quality Assurance / Customer Support Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Airbus	N			
3	Notify Leonardo	N			
4	Manufacturing Licensing Agreement Update	N			

#	Engineering Actions	Reqd	Resp	Notes	Complete
5	Required Documents/Drawings/Item ID's Under Review (URF)	N			
6	Update Master Document List (MDL)	Y	CP	MDL-D350-1082 Rev. A	<i>CP 20/06/16</i>
7	Update Document Record (DR)	N			
8	Update Product Compatibility Matrix	N			
9	Notify TC / FAA of Change (eg. ICA, 8110-3)	Y		NAPA C-20-0197	<i>CP 20/06/16</i>
10					

#	Document Control Actions	Reqd	Resp	Notes	Complete
11	Move / Update Electronic Files / Design Journal	Y	MG		<i>met. 20.06.17</i>
12	Update Product Specification Files (Bluefiles)	Y	MG		<i>met. 20.06.17</i>
13	Update Approved/Preliminary Dwg PDF Files	Y	MG		<i>met. 20.06.17</i>
14	Update Product Development Summary (STC applications)	Y	MG		<i>met. 20.06.17</i>
15	Update QSI 021 (TC/FAA STC) and/or STC Approval List	Y	MG		<i>met. 20.06.17</i>
16	Create/Update Parts / STC Database	Y	MG		<i>met. 20.06.17</i>
17	Update / Verify Authorized Release Certificate Database	Y	MG		<i>met. 20.06.17</i>
18	Create / Update Change Record Form / Item Card Database	Y	MG	All new kits @ CHG 001	<i>met. 20.06.17</i>
19	Create / Update Packaging Process Plan (PPP)	Y	MG		<i>met. 20.06.17</i>
20	Red Decals required on Packaging Process Plan (PPP)?	Y	MG		<i>met. 20.06.17</i>
21	Update Controlled Supplier Documents (Qpulse) Database	Y	MG	No dwgs @ supplier	<i>met. 20.06.17</i>
22	Update Grey Project Binder / Electronic Project Folder	Y	MG		<i>met. 20.06.17</i>
23	Update D-Part / M-Drawing / DSI / DEO Master Binders	Y	MG		<i>met. 20.06.17</i>
24	Update "Royalty Paid to" attribute (Parts sold under Dart USA STC's)	N			
25	Update Website				<i>met. 20.06.17</i>

### Description / Action:

- STC SH09-37 Issue 6 adds DART versions of Aerodesign fixed steps.
- New kits per parts list of IIN

ECN Verified & Complete: *CP*

Date: 20/11/10